COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 02/ 20/ 2018

ESTI MATE SUMVARY 16:30: 10

CONTI D C20243

PCN: 20243-BI D

COFRS REPORTI NG CATEGORY: 4

ESTI MATE NO. 0011 PROG

CONTRACT DESCRI PTI ON:

TIME CHARGED: 101.0 DAYS TI ME ALLOW 115 WORK DAYS

SCOUR BRI DGE REPAIR #6 - US287, SH52, 125, SH93, and SHI1  PERCENT TIME:  87.83 ORI G TI ME ALLON 115 WORK DAYS
PRQJECT NO. ER R400- 326
PR SCOUR BRI DGE REPAI RS #6
NAME OF ROAD:
PRQIECT COUNTI ES: BOULDER, REG ON 4 VELD, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 02/ 02/ 2018 DATE TI ME STARTED 08/28/2015
14290 HI LLTOP RD. DATE LET 07/ 09/ 2015 DATE WORK BEGAN 08/ 28/2015
DATE AWARDED 07/ 27/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/13/2015 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 08/28/ 2015
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $  2,532,316.10 PARTI Cl PATI NG $  1,688,243.40 $ 339, 744. 95
AWARD PRQJECT AMI:  $ 1,912,583.50 NON- PARTI Cl PATI NG 7, 500. 00 0.00
PERCENT COVPLETE: 66. 96% TOTAL EARNI NGS 1,695, 743. 40 339,744. 95
FUNDS AVAI LABLE: $ 836, 572. 70 STOCKPI LED MATER! ALS 0.00 0.00

GROSS EARNI NGS 1, 695, 743. 40 339, 744. 95
TOTAL CLAI MS: $ 0.00 RETAI NAGE -28,688.75 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 1, 667, 054. 65 339, 744. 95

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 1, 667, 054. 65 339, 744. 95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 339,744.95

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20243-BI D ESTI MATE RUN 02/ 20/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0011 16: 30: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.900
LS 0. 000 0. 00
45, 000. 00000 0. 900 40, 500. 00
0007 202-00010 Rem Tr ee 10. 000 5. 000
EACH 2.000 624. 00
312. 00000 7.000 2,184.00
0010 203-01515 Backhoe (Landscapi ng) 24.000 24.000
HOUR 0. 000 0. 00
140. 00000 24.000 3, 360. 00
0015 203-01550 Dozi ng 35. 000 26. 000
HOUR 3. 000 525. 00
175. 00000 29. 000 5,075. 00
0020 203-01555 Dozi ng (Landscapi ng) 4.000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0025 203-01597 *Pot hol i ng 65. 000 40.500
HOUR 7.000 1,575.00
225. 00000 47.500 10, 687. 50
0030 203-02330 Laborer 100. 000 59. 000
HOUR 8. 000 240. 00
30. 00000 67.000 2,010.00
0035 208-00002 *Erosion Log (12 Inch) 500. 000 170. 000
LF 76. 000 285. 00
3. 75000 246. 000 922. 50
0040 208-00045 Concrete Washout Structure 4.000 3. 000
EACH 0. 000 0. 00
800. 00000 3. 000 2,400. 00
0045 208- 00060 Tenporary Slope Drain 0. 000 0. 000
LF 0. 000 0. 00
30. 60000 0. 000 0. 00
0050 208-00070 Vehi cl e Tracki ng Pad 4.000 2.000
EACH 1.000 1, 900. 00

1, 900. 00000 3. 000 5, 700. 00



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20243-BI D ESTI MATE RUN 02/ 20/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0011 16: 30: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0060 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0.00
0065 208-00106 Sweepi ng (Sedi ment Renoval) 15. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0070 208-00107 Renoval of Trash 15. 000 7.500
HOUR 6. 000 222.00
37. 00000 13. 500 499. 50
0075 208-00206  Erosion Control Supervisor 150. 000 35. 000
DAY 9. 000 1,395.00
155. 00000 44.000 6, 820. 00
0080 212-00006 *Seeding (Native) 2.950 2.950
ACRE 0. 000 0. 00
800. 00000 2.950 2,360.00
0085 212-00028  *Seeding (Wetlands) 0.120 0.120
ACRE 0. 000 0. 00
2,200. 00000 0.120 264. 00
0090 212-00032 *Soi | Condi tioning 2.850 2.850
ACRE 0. 000 0. 00
4, 000. 00000 2. 850 11, 400. 00
0095 213-00012 *Spray-on Mul ch Bl anket 1.700 1.700
ACRE 0. 000 0. 00
5, 500. 00000 1.700 9, 350. 00
0100 214-00000 *Landscape Mai ntenance 0. 000 0. 000
LS 0. 000 0. 00
8, 000. 00000 0. 000 0.00
0101 214-00220 Deci duous Tree (2 In Q) 9. 000 9. 000
EACH 0. 000 0. 00

552.10000 9. 000 4, 968. 90



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20243-BI D ESTI MATE RUN 02/ 20/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0011 16: 30: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 214-01015 *WIlow Cuttings 12, 000. 000 9, 033. 000
EACH 0. 000 0.00
3. 25000 9, 033. 000 29, 357. 25
0110 214-01017  *Herbaceous Wetland Plants (10 Cubic Inch Plug) 3, 350. 000 3, 350. 000
EACH 0. 000 0. 00
2. 85000 3, 350. 000 9, 547.50
0115 214-01030 *Wattle 66. 000 66. 000
EACH 0. 000 0.00
122. 00000 66. 000 8, 052. 00
0120 214-01227  Root wad 32. 000 13. 000
EACH 0. 000 0. 00
4, 000. 00000 13. 000 52, 000. 00
0125 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 6, 075. 000 6, 075. 000
d ass
Sy 0. 000 0.00
2.45000 6, 075. 000 14, 883. 75
0130 217-00020 *Her bi ci de Treat nent 5. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0.00
0135 506-00212 Riprap (12 Inch) 407. 000 0. 000
cY 0. 000 0.00
85. 00000 0. 000 0. 00
0140 506-00225 *Riprap (24 Inch) (Special) 0. 000 0. 000
cY 0. 000 0. 00
115. 00000 0. 000 0.00
0141 607-56001 Fence (Aninmal Protect) 126. 000 126. 000
LF 0. 000 0.00
8. 50000 126. 000 1,071. 00
0145 607-11525 *Fence (Plastic) 3, 206. 000 2, 900. 000
LF 0. 000 0. 00
2. 85000 2,900. 000 8, 265. 00
0150 625-00000  *Construction Surveying 1. 000 0. 850
LS 0. 050 530. 00

10, 600. 00000 0. 900 9, 540. 00



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20243-BI D ESTI MATE RUN 02/ 20/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0011 16: 30: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0151 625-00001 Const Surveying (Hour) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0155 626- 00000 *Mobi | i zation 1. 000 0.828
LS 0. 000 0. 00
206, 000. 00000 0.828 170, 568. 00
0160 626-01000 Public Infornmation Services 1.034 0.884
LS 0. 150 1, 650. 00
11, 000. 00000 1.034 11, 374. 00
0165 630- 00000 *Fl aggi ng 907. 000 187. 000
HOUR 143. 000 3, 003. 00
21.00000 330. 000 6, 930. 00
0170 630-00007 *Traffic Control Inspection 200. 000 129. 000
DAY 23. 000 11, 500. 00
500. 00000 152. 000 76, 000. 00
0175 630-00012 *Traffic Control Management 120. 000 60. 000
DAY 10. 000 6, 000. 00
600. 00000 70. 000 42, 000. 00
0180 630-80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0. 00
0185 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0.00
0190 630-80341 *Construction Traffic Sign (Panel Size A 10. 000 2.500
EACH 2.000 21.00
10. 50000 4.500 47. 25
0195 630-80342 *Construction Traffic Sign (Panel Size B) 21. 000 10. 500
EACH 8. 400 88. 20
10. 50000 18. 900 198. 45
0200 630-80343 *Construction Traffic Sign (Panel Size O 13. 000 6. 500
EACH 5. 200 650. 00

125. 00000 11. 700 1, 462. 50



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20243-BI D ESTI MATE RUN 02/ 20/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0011 16: 30: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 800 420. 00
525. 00000 1.800 945. 00
0210 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 800 420. 00
525. 00000 1. 800 945. 00
0215 630-80360  *Drum Channel i zi ng Device 30. 000 15. 000
EACH 12. 000 312. 00
26. 00000 27.000 702. 00
0220 630-80380 Traffic Cone 60. 000 30. 000
EACH 24.000 624. 00
26. 00000 54. 000 1,404. 00
0225 630-85041 Mobi | e Attenuator 61. 000 61. 000
DAY 0. 000 0.00
150. 00000 61. 000 9, 150. 00
0230 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70021 F/ A On-The-Job Trai nee 300. 000 165. 000
HOUR 0. 000 0. 00
1. 00000 165. 000 165. 00
0250 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 872,470.75 % 31,984.20% 563,109.10



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20243-BI D ESTI MATE RUN 02/ 20/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0011 16: 30: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-16-DA

0255 202- 00027 Renoval of Riprap 507. 500 507. 500
Sy 0. 000 0.00
15. 00000 507.500 7,612.50
0260 420-00102  Geotextile (Erosion Control) (Class 1) 881. 000 881. 000
SY 0. 000 0. 00
1. 25000 881. 000 1,101. 25
0265 501-00200 Steel Sheet Piling (Type II) 1, 747.000 1, 747. 000
SF 0. 000 0.00
33. 00000 1, 747.000 57, 651. 00
0266 900- 00022 Added Item (Square Yard)/ Steel Sheet Piling Cutoff 0. 000 0. 000
5% 0. 000 0. 00
26. 40000 0. 000 0.00
0267 900- 00021 Added Item (Square Foot)/ Steel Sheet Piling Cutoff 774.000 774.000
SF 0. 000 0.00
26. 40000 774.000 20, 433. 60
0270 506-00225 *Ri prap (24 Inch) (Special) 729. 000 729. 000
cY 0. 000 0. 00
115. 00000 729. 000 83, 835. 00
0275 506-00412 Soil Riprap (12 Inch) 209. 000 133. 000
cy 0. 000 0.00
50. 00000 133. 000 6, 650. 00
0280 506-00424  Soil Riprap (24 Inch) 320. 000 320. 000
cY 0. 000 0. 00
58. 00000 320. 000 18, 560. 00
0285 601-03000 Concrete Class D 52. 400 52. 400
cy 0. 000 0.00
650. 00000 52. 400 34, 060. 00
0290 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 2,924.000 2,770.000
LB 0. 000 0. 00
2.20000 2,770. 000 6, 094. 00

CAT 0300 CURRENT AMT $ 240,136.15 % 0.00$% 235,997.35



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 02/ 20/ 2018

CAT NO0301

0295

0300

0305

0310

0315

0320

0325

0330

0335

0340

202- 01000

206- 00000

206- 00100

206- 01750

420- 00102

506- 00225

506- 00424

607- 00030

607-01000

607-32000

D- 16- DS

C20243
20243-BI D
ER R400- 326
| TEM

DESCRI PTI ON
*Renmpoval of Fence
Structure Excavation
Structure Backfill (dass 1)

*Shori ng

Geotextile (Erosion Control) (Cl ass 1)

*Ri prap (24 Inch) (Special)

Soil Riprap (24 Inch)

*Brace Post (Special)

*Fence Barbed Wre with Metal

Post s

*Fence Picket Snow

ESTI MATE NO 0011 16: 30: 10
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
900. 000 624. 000
LF 0. 000 0. 00
8. 50000 624. 000 5, 304. 00
1, 003. 300 245. 000
cY 758. 300 90, 996. 00
120. 00000 1, 003. 300 120, 396. 00
10. 000 10. 000
cY 0. 000 0. 00
120. 00000 10. 000 1, 200. 00
1.000 0. 000
LS 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
4,768. 000 0. 000
Sy 2,417.000 3,021. 25
1. 25000 2,417.000 3,021.25
0. 000 0. 000
cY 0. 000 0. 00
115. 00000 0. 000 0. 00
5, 275. 000 0. 000
cY 279. 000 16, 182. 00
58. 00000 279. 000 16, 182. 00
2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
1, 200. 000 984. 000
LF 110. 000 742.50
6. 75000 1, 094. 000 7,384.50
0. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 476, 256.00 $ 110,941.75% 156, 487.75



CONTI D

D-17-ER

CAT NO0302

0076 210-02900

0345

202- 00026

0350

202- 00027

0355

203- 00060

0356

203- 00062

0360

420- 00102

0365

506- 00212

0370

506- 00225

0375

506- 00412

0380 506-00424

C20243
20243-BI D
ER R400- 326
| TEM

DESCRI PTI ON
Rel ay Ri prap
Renoval of Slope and Ditch Paving
Renoval of Riprap
Enbanknment Material (Conplete In Place)
Emb Matl (CIP) (Spec)

Ceotextile (Erosion Control) (Cass 1)

Riprap (12 Inch)

*Ri prap (24 Inch) (Special)

Soi |

Ri prap (12 Inch)

Soil Riprap (24 Inch)

ESTI MATE NO

CY

SY

SY

CY

SY

CY

CY

COLORADO DEPARTMENT OF TRANSPORTATI ON

0011

643. 000

58. 00000

35. 000

34. 00000

8, 154. 000

15. 00000

3,374.000

16. 00000

3, 997. 000

32. 00000

3, 315. 000

1.25000

277.000

85. 00000

1, 035. 000

115. 00000

63. 000

50. 00000

1, 345. 000

58. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

643. 000
0. 000
643. 000

35. 000
0. 000
35. 000

2, 347.000
131. 000
2,478.000

919. 000
694. 000
1, 613. 000

1, 263. 000
0. 000
1, 263. 000

3, 315. 000
0. 000
3, 315. 000

277.000
0. 000
277.000

1, 035. 000
0. 000
1, 035. 000

63. 000
0. 000
63. 000

1, 345. 000
0. 000
1, 345. 000

Page 9

ESTI MATE RUN 02/ 20/ 2018

1, 965.

11, 104

.00

.00

00

00

.00

.00

.00

.00

.00

.00

16:30: 10

AMOUNT

37,294

1, 190.

37,170

25, 808

40, 416

4,143

23,545

119, 025

3,150

78,010

00

00

00

00

00

75

00

00

00

00
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PCN: 20243-BI D ESTI MATE RUN 02/ 20/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0011 16: 30: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 D-17-ER

0385 507-00000 Concrete Slope and Ditch Paving 4. 800 4. 800
cY 0. 000 0.00
980. 00000 4. 800 4,704.00

CAT 0302 CURRENT AMI $  575,259.75$ 13,069.008% 374,455.75
CAT NO0303 E-15-A

0390 420-00102  Geotextile (Erosion Control) (Class 1) 176. 000 176. 000
SY 0. 000 0. 00
1. 25000 176. 000 220. 00
0395 506-00218 Ri prap (18 Inch) 125. 000 125. 000
cY 0. 000 0. 00
80. 00000 125. 000 10, 000. 00
0400 506-00418 Soil Riprap (18 Inch) 51. 000 51. 000
cY 0. 000 0. 00
85. 00000 51. 000 4,335.00
0405 601-01000 Concrete Class B 12. 000 12. 000
cY 0. 000 0. 00
900. 00000 12. 000 10, 800. 00
0410 602-00020 Rei nforcing Steel (Epoxy Coat ed) 571. 000 571. 000
LB 0. 000 0. 00
2.20000 571. 000 1, 256. 20
CAT 0303 CURRENT AMT $ 26,611.20% 0.00% 26, 611. 20

CAT NO0304 D-16-DX / D-16-DY

0415 203-00010  Uncl assified Excavation (Conplete In Place) 2,542.000 2, 542. 000
cY 0. 000 0.00
18. 00000 2,542.000 45, 756. 00
0420 210-01000 *Reset Fence 15. 000 15. 000
LF 0. 000 0. 00
4.50000 15. 000 67.50
0425 420-00102  Geotextile (Erosion Control) (Class 1) 1, 267. 000 1, 267. 000
5% 0. 000 0.00

1. 25000 1, 267. 000 1, 583. 75



CONTI D: C20243

PCN: 20243-BID

PRQIECT: ER R400- 326

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0304 D-16-DX / D-16-DY

0430 506-00224 Riprap (24 Inch)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0435 620- 00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

PROQIECT TOTAL

Page 11
ESTI MATE RUN 02/ 20/ 2018

16: 30: 10
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
1, 339. 000
2,450. 000 183, 750. 00
3, 789. 000 284, 175. 00

CURRENT AMI $  331,582.25% 183,750.00%  331,582.25

3. 000

0. 000 0. 00

3. 000 7, 500. 00
CURRENT AMT $ 10, 000.00 $ 0.00% 7,500. 00

CURRENT AMI $ 2,532,316.10% 339,744.95$% 1, 695, 743. 40



